
 
 

RAYMARK COMMUNITY ADVISORY GROUP 

 

MEETING MINUTES 

 

August 26, 2020 

 

 

The Raymark Community Advisory Group, in conjunction with the Stratford Health Department, 

Environmental Protection Agency, Connecticut Department of Energy & Environmental 

Protection, and the United States Army Corp of Engineers, conducted a virtual meeting on 

Wednesday August 26, 2020 via GoToMeetings, pursuant to notice duly posted. 

 

 

TOWN REPRESENTATIVE IN ATTENDANCE 

 Andrea Boissevain – Director of Health 

 Alivia Coleman -- Health Department Program Associate 

 Laura Hoydick -- Mayor 

 Kelly Kerrigan – Environmental Conservation Superintendent 

 Chris Tymniak – CAO 

 

ENVIRONMENTAL PROTECTION AGENCY (EPA) MEMBERS IN ATTENDANCE 

 Jim DiLorenzo 

 Dan Keefe 

 

UNITED STATES ARMY CORP OF ENGINEERS (USACE) MEMBERS IN ATTENDANCE 

 David Heislein 

 Michael Looney 

 Robert Vanoer 

 

DEPARTMENT OF ENERGY AND ENVIRONMENTAL PROTECTION (DEEP) MEMBERS 

IN ATTENDANCE 

 Ron Curran 

 Tony Allevo 

 

STATE REPRESENTATIVES IN ATTENDANCE 

 Joseph Gresko – 121
st
 District 

 Philip Young – 120
th

 District 

 

OTHERS IN ATTENDANCE 



 Various residents 

 

 

I. CALL TO ORDER 

Ms. Coleman called the meeting to order at 6:32pm. 

 

II. INTRODUCTIONS -- Ms. Coleman introduced herself and others in attendance. 

A. OVERVIEW OF VIRTUAL MEETING STRUCTURE – Ms. Coleman explained the 

process of conducting a virtual meeting per Governor Lamont’s Executive Order, and 

reminded everyone that the meeting was being recorded. 

B. RULES OF CONDUCT – Ms. Coleman reviewed meeting protocol, noting that based 

on suggestions she received, participants would be allowed to ask questions after each 

individual presentation, if they were pertinent to the presented material. 

C. WEEKLY UPDATE – Ms. Coleman explained that weekly updates are emailed to 

those who requested such, adding that those who would like to receive updates can 

provide their email addresses, and updates can also be found on the Town’s website: 

www.TownofStratford.com/Raymark.  

 

III. UPDATES 

A. HAUL ROAD & BARRIER & UPDATE – Mr. DiLorenzo explained the 

barriers serve as a visual and sound buffer to residential areas from the 

cleanup at the ballfield and the haul road construction.  Barriers #1 and #3 are 

permanent, while Barrier #2 is temporary.  Per Mr. DiLorenzo, construction of 

all three barriers was completed by the end of July.  The permanent barrier has 

a faux stone finish with a graffiti inhibitor.  The temporary barrier is a chain 

link fence with an acoustic blanket over it to dampen the sound, and will be 

removed when the cap is completed.  Landscaping includes drainage stone, 

topsoil, trees, shrubs, mulch, hydroseed and temporary irrigation.  The Barrier 

#3 plantings will be done in the fall.  Mr. DiLorenzo stated between Barriers 

#2 and #3, there is an existing chain link fence, which is in poor condition, 

which will be removed in the fall when the plantings are completed. 

 

Mr. DiLorenzo explained the haul road (located off Longbrook Ave. through 

the former Contract Plating site) will allow Raymark waste from the OU6 

properties to be brought to the ballfield, and is needed due to the low railroad 

underpass.  The haul road is raised to cover the remaining Contract Plating 

waste and will include approximately 12,000 yards of clean material.  The 

material will be compacted in 6-inch lifts with a vibratory roller.  Mr. 

DiLorenzo explained construction of the haul road is largely complete, except 

for a few feet at the end where the truck turnaround will be.  This necessitates 

that United Illuminating Co. relocate two light poles, which is scheduled for 

completion by early September.     

 

SCHEDULE    

 March – September 2020: Construction of haul road 

 September 2020: Install plantings along Barrier #3 

http://www.townofstratford.com/Raymark


 Fall 2020: Excavation from four OU6 properties (Wooster Park, 380 East 

Main Street, 200 Ferry Blvd. and vacant lots behind 326 Ferry Blvd.) 

 2020 - 2022 – OU3/OU6 remediation and construction of storm water 

system 

 2023 – Consolidation and Landfill Cap substantially complete 

B. RAYBESTOS MEMORIAL FIELD (OU4) UPDATE  

i. OU4 SITE PREPARATION – Mr. Looney discussed the Sevenson 

mobilization.  In mid-July, they began removing miscellaneous debris, which 

will be taken off-site soon.  There is construction equipment at the site for 

OU3 and OU6 waste removal.  Construction of the OU4 connector road to 

the haul road will begin in September.  A new hydrant will be installed at the 

corner of Patterson Ave. and Frog Pond Lane so that water for dust 

suppression and decontamination can be accessed from inside OU4. 

ii. CLEARING & GRUBBING – Mr. Heislein explained a chemical analysis of 

dust began August 24
th

 

iii. AIR MONITORING – Per Mr. Looney, there are five air monitoring stations.  

There will be ongoing dust monitoring and reporting.  Mr. Heislein explained 

there will be perimeter air monitors at five stations surrounding OU4: two 

along Patterson Avenue, two surrounding the active site clearing/chipping 

and parking lot debris consolidation, and one along the railroad.  

Measurements are reported every 15 minutes.  Per Mr. Heislein, for the OU4 

site preparation work, there were no exceedances of Daily Average Dust 

Action levels.  Fifteen minute average dust exceedances were not sustained 

except on Aug. 24
th

 and Aug. 25
th

.  On those days, they took action by 

watering the operating area.  There were then no further dust exceedances at 

the immediate work area.  Additionally, there were no dust exceedances at 

the three perimeter meters along the property lines.   

iv. GRANDSTAND DEMOLITION – Per Mr. Looney, demolition of the 

grandstand will begin in September, and will take approximately two months 

to complete.  The demolition will be done within the ballfield behind the 

barrier.  Work will occur Mon. – Fri. 7am – 6pm, which is within the Town 

ordinance requirements. 

v. OU4 CAP DESIGN AND FUTURE USE CONCEPT – Mr. Looney stated 

the design is underway, and is expected to be complete by September 2021.  

It will have a volume capacity of approximately 125,000 cubic yards, and 

will incorporate a building pad for future use, with the assumption that it will 

be a single-story building approximately 200’ x 300’.  He explained the 

process of capping the area with an impermeable barrier.  Mr. Looney noted 

there will be a new storm water conveyance system since the current system 

needs to be upgraded. 

C. OU6 SEED PROPERTIES UPDATE  

i. PROPERTIES REVIEW -- Mr. DiLorenzo explained the first four of 

the 23 OU6 properties to be excavated: 

1. Vacant lot behind 326 Ferry Blvd. – Total 5,060 yards = 340 trucks.  Of 

this, 4,440 yards is seed – 300 trucks, and 660 yards is Principal 

Hazardous Constituent (PHC) waste = 40 trucks 



2. Wooster Park – Total 1,800 cubic yards = 120 trucks.  Excavations will be 

to a depth of 4-feet. 

3. 200 Ferry Blvd. – Total 300 cubic yards = 20 trucks 

4. 380 Ferry Blvd. – Total 40 cubic yards = 3 trucks 

ii. Mr. Looney explained they will not do Wooster Park if the haul road is 

not complete.  Instead, they will do 250, 304 and 340 East Main Street, 

which would be 4,490 cubic yards = 300 trucks. 

 

IV. QUESTIONS 

 Regarding the workers in the trailers at the ballfield, how close are they to asbestos 

waste?  Mr. DiLorenzo explained there may be hazardous material in the caulking of the 

former buildings.  The waste in soil is located in the former ballfield by the outfield.  The 

trailers are placed on pavement, adding that the trailers are only temporary.  By early 

Spring, they will have a building on Ferry Blvd. to use for five years.  Mr. DiLorenzo 

also noted that the trailers are located where Sevenson requested they be placed.  Ms. 

Coleman stated that air monitoring will be done when the intrusive work begins.  Mr. 

DiLorenzo explained there are five air monitoring stations in the area for worker and 

resident safety.  Mr. Looney noted there are safety plans with levels of standards for all 

involved.  Per Ms. Coleman, air monitoring data is available daily, while the analytical 

chemical data takes a few days. 

 Mr. Looney and Ms. Coleman will ascertain that residents are given 24-hours notice prior 

to the demolition of the grandstand. 

 Regarding the former animal shelter/Whiskey Barrel, Mr. DiLorenzo explained the 

Raymark waste is very deep there (more than six feet) and will remain as is. 

 Per Mr. Curran, there is no Raymark waste in Wooster Pond. 

 Mr. DiLorenzo explained that anyone who had pre- and post-home inspections done will 

get a report sent to them as a bound document as well as on DVD. 

 The truck traffic on the haul road will initially be very sparse, but will later increase. 

 Ms. Coleman explained that air monitoring is done throughout each 15-minute period, 

not just every 15 minutes. 

 

Ms. Coleman noted anyone who has further questions may contact her via email. 

 

V. ADJOURNMENT 

Ms. Coleman stated the next Raymark Community Advisory Group meeting will be 

Wednesday September 30, 2020 at 6:30pm, and will most likely be done virtually on 

GoToMeetings.  Ms. Coleman then adjourned the meeting at 8:10pm. 

 

 

Respectfully submitted, 

Aileen Marsh 

Recording Secretary 


